


46% Phase I Site Remediation Completed



Niagara Falls Storage Site FUSRAP, Lewiston NY

SEPT

2025

- **Completed Activities:** Mobilization; Support Zone Construction; Baseline Perimeter Air Monitoring; Pre-Excavation Civil & Radiological Surveys; Building Foundation Investigations; Waste Characterization; & Soil Excavation in Exposure Unit (EU) -10; Shipment of 53,391 gallons of water offsite for treatment.
- **Ongoing Activities:** Soil Excavation in EUs-1, 2, 3, 4, 5, 6, 7, 8, 11, 12, 13 & 14; Soil Excavation Restoration ongoing in EUs-1, 2, 3, 4, 5, 6, 8, 10, 11, 12, 13 & 14; Stockpile Management, Work Zone and Perimeter Air Monitoring; Water Management; & Final Status Surveys; Transportation and Disposal of Wastewater.
- **Future Activities:** Continue Transportation and Disposal of Exhumed Soils; Building Foundation Removals; & Backfill and Restoration.

Phone: 1-800-833-6390 (Option 4)

Email: fusrap@usace.army.mil

Web: <https://www.lrd.usace.army.mil/Mission/Projects/Article/3612360/niagara-falls-storage-site/>

Total Soil Transported Offsite



346
Truckloads

Total Soil Excavated



6,451
Cubic Yards



U.S. ARMY



US Army Corps
of Engineers®
Buffalo District