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CELRD-PD-S  7 August 2017 
 
 
MEMORANDUM FOR Commander, US Army Corps of Engineers, Pittsburgh District, 
(CELRP-PM /Elliott Porter), 1000 Liberty Ave, Pittsburgh, PA 15222-4186 
 
SUBJECT:  Approval Memorandum for Upper Monongahela River Disposition Study - Review 
Plan   
 
 
1. References:   


      a.  Memorandum, CELRP-PM-EF, Subject: same, 6 JUN 2017.      


      b.  Memorandum, CELRH-PCXIN-RED, Planning Center of Expertise for Inland Navigation 
and Risk- Informed Economics Division Endorsement, Subject: same, 2 JUN 2017.  
 
      c.  Review Plan, Allegheny River Lock and Dam Disposition Study Review Plan, updated 14 
JUL 2017. 
 
      d.  Engineer Circular (EC) 1165-2-214 “Civil Works Review,” 15 DEC 2012.   


2. LRD has conducted a quality assurance and policy compliance review of the referenced 
review plan and concurs with the recommendation of the Pittsburgh District Commander, 
contained therein.   


3. I have reviewed the District recommendation and approve this Review Plan as submitted. 
 


4. The Point of Contact for this action is Mr. Roscoe Bright (LRD Pittsburgh District Support 
Team), 513-684-3159, roscoe.c.bright@usace.army.mil.  
 


BUILDING STRONG and Taking Care of People! 
 
 
   
 R. MARK TOY 
 Brigadier General, USA 
 Commanding  
 



mailto:roscoe.c.bright@usace.army.mil
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		TOY.RICHARD.MARK.1172324521
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1. PURPOSE AND REQUIREMENTS 
 


a. Purpose. This Review Plan defines the scope and level of peer review for the Upper Monongahela 
River Disposition Study 


 
b. References 


 
(1) Engineering Circular (EC) 1165‐2‐214, Civil Works Review Policy, 31 Jan 2010 
(2) EC 1105‐2‐412, Assuring Quality of Planning Models, 31 Mar 2010 
(3) Engineering Regulation (ER) 1110‐1‐12, Quality Management, 30 Sep 2006 
(4) ER 1105‐2‐100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 


Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(5) CECW-P Memo: “Interim Guidance on the Conduct of Disposition Studies” dated 22 August 2016  
(6) Real Estate Policy Guidance Letter No. 33: “Interim Guidance on Disposition Studies” dated 28 


Sept 2016 
 


c. Requirements. This review plan was developed in accordance with EC 1165‐2‐214, which establishes 
an accountable, comprehensive, life‐cycle review strategy for Civil Works products by providing a 
seamless process for review of all Civil Works projects from initial planning through design, 
construction, and operation, maintenance, repair, replacement and rehabilitation (OMRR&R). The EC 
outlines four general levels of review: District Quality Control/Quality Assurance (DQC), Agency 
Technical Review (ATR), Independent External Peer Review (IEPR), and Policy and Legal Compliance 
Review. In addition to these levels of review, decision documents are subject to cost engineering 
review and certification (per EC 1165‐2‐214) and planning model certification/approval (per EC 1105‐2‐
412). 


 
2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 


 


The RMO is responsible for managing the overall peer review effort described in this Review Plan. The RMO 
for this study report will be either a Planning Center of Expertise (PCX) or the Risk Management Center 
(RMC), depending on the primary purpose of the document. The RMO for the peer review effort described 
in this Review Plan is the PCX for Inland Navigation (PCXIN). 


 


 
3. STUDY INFORMATION 


 


Study Document. The Upper Monongahela River Disposition Study covers three lock and dam locations, 
Morgantown, Hildebrand and Opekiska, along the Monongahela River from Morgantown, WV to Fairmont, 
WV. Section 216 of the Flood Control Act of 1970 authorizes the Secretary of the Army to review operations of 
completed projects, when found advisable due to changed physical, economic, or environmental conditions.  
Disposition studies are a specific type of 216 study with the intent to determine whether a water resources 
development project operated and maintained by the Corps of Engineers should be deauthorized and the 
associated real property and Government-owned improvements disposed of.  The study’s focus is on whether 
federal interest exists to retain the project for its authorized purpose(s), based on an evaluation and 
comparison of the benefits, costs, and impacts (positive and negative) of continued operation, maintenance, 
repair, replacement, and rehabilitation, or the lack thereof, on the one hand and of deauthorization and 
disposal of the associated real property and Government-owned improvements on the other.  The disposition 
study ends when the MSC Commander transmits the final report to HQUSACE for review and processing.   
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a. Study/Project Description.  The study will evaluate the costs and benefits of alternatives for 
continued operations or disposal of these facilities.  This study is needed to respond to changes in 
usage of these facilities which have occurred since the construction of these projects and which are 
forecasted to occur over the next 50 years.  The purpose of this study is to evaluate the continued 
Federal Interest in maintaining and operating Morgantown, Hildebrand and Opekiska Locks and 
Dams for commercial navigation.  The study will follow planning guidance from a memorandum 
titled “Interim Guidance on the Conduct of Disposition Studies” dated 22 August 2016 as well as the 
draft Real Estate Policy Guidance Letter No. 33 – Interim Guidance on Disposition Studies.   


 


b. Factors Affecting the Scope and Level of Review.  
 


 This study is one of five nationally to be conducted under new guidance (identified in Section 
3b).  It is anticipated that there will be some institutional decisions that will need to be made 
throughout the study process as to the appropriate content for a disposition study report 
from an agency wide perspective.   


 The study will be considered a negative report, and not a decision document.  A 
recommendation will not be made as a part of this study. 


 This Review Plan seeks an exclusion from IEPR (see Section 6 for more information). 


 Cost Engineering Mandatory Center of Expertise (MCX) certification is not required (see Section 8 
for more information). 


 Public controversy has been high regarding this study.  


 An EA was set as the preferred level of environmental analysis for this study, however a 
recommended alternative other than ‘No Action’ would likely require an EIS prior to it being an 
actionable recommendation. 


 


 


4. DISTRICT QUALITY CONTROL (DQC) 
 


All documents (including supporting data, analyses, environmental compliance documents, etc.) shall 
undergo DQC. DQC is an internal review process of basic science and engineering work products focused 
on fulfilling the project quality requirements defined in the Project Management Plan (PMP). The home 
district shall manage DQC. Documentation of DQC activities is required and should be in accordance 
with the Quality Manual of the District and the home MSC. 


 


 


a. Documentation of DQC. DQC will be documented by signature sheets with senior-level checkers, 
Subject Matter Experts, and Supervisors, and will be provided to the ATR team at review. District 
Quality Control documentation will also include review comments, responses and associated 
resolutions. 
 


b. Products to Undergo DQC. DQC will be performed on interim reports and milestone 
documentation (i.e. Tentatively Selected Plan Milestone, Final Disposition Report) prior to 
ATR. 


 
c. Required DQC Expertise. DQC Expertise shall include: 


(1) Planning 
(2) Cultural Resources / NEPA compliance 
(3) Economics 
(4) Structural Engineering 


 
(5) H&H Engineering 
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(6) Geotechnical Engineering 
(7) Dam Safety 
(8) Real Estate 


 
5. AGENCY TECHNICAL REVIEW (ATR) 


 
This disposition study will terminate in a negative report, an ATR is recommended to ensure the quality 
of information presented, and prepared for public release. The objective of ATR is to ensure 
consistency with established criteria, guidance, procedures, and policy. The ATR will assess whether the 
analyses presented are technically correct and comply with published USACE guidance, and that the 
document explains the analyses and results in a reasonably clear manner for the public and decision 
makers. ATR is managed within USACE by the designated RMO and is conducted by a qualified team 
from outside the home district that is not involved in the day‐to‐day production of the project/product. 
ATR teams will be comprised of senior USACE personnel and may be supplemented by outside experts 
as appropriate. The ATR team lead will be from outside the home MSC. The review process to assign a 
DSAC will be completed outside of the disposition study and engineering reviewers will not be required 
for the ATR of the disposition study.   All engineering reviewers will be CERCAP certified. 


 


a. Products to Undergo ATR.  


(1) Final Disposition Study and supporting appendices (Engineering, Environmental, 
Operations, and Real Estate) 


 
b. Required ATR Team Expertise.  


 


ATR Team Members/Disciplines Expertise Required 


ATR Lead / Planning  The ATR lead should be a senior professional with extensive 
experience in preparing Civil Works decision documents and 
conducting ATR. The lead should also have the necessary skills 
and experience to lead a virtual team through the ATR process. 
The lead will also serve as the Planning reviewer and should be a 
senior water resources planner with experience in Civil Works 
Plan Formulation and risk-informed decision making.  Familiarity 
with new disposition study guidance is required.  


Environmental Compliance/Cultural 
Resources 


The reviewer should be familiar with NEPA documentation 
requirements and Section 106 requirements relative to 
expectations of USACE disposition studies.  


Economics The reviewer should be familiar with standard USACE monetary 
cost and benefit calculations including economic effects, life cycle 
costs, etc. 


Structural Engineering/Dam Safety The reviewer should be familiar with Dam Safety and structural 
considerations for inland navigation projects. 


H&H Engineering The reviewer should be familiar with dam failure and removal 
modelling and modelling of inland navigation systems. 


Geotechnical Engineering The reviewer should be familiar with inland navigation design 
issues. 
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Real Estate The reviewer should be familiar with real property accounting and 
market analysis associated with disposing of Federal property. 


 


c. Documentation of ATR. DrChecks review software will be used to document all ATR comments, 
responses and associated resolutions accomplished throughout the review process. Comments 
should be limited to those that are required to ensure adequacy of the product. The four key parts 
of a quality review comment will normally include: 


 


(1) The review concern – identify the product’s information deficiency or incorrect application 
of policy, guidance, or procedures; 


(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 
not be properly followed; 


(3) The significance of the concern – indicate the importance of the concern with regard to its 
potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 


(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 


 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist. 


 


The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination  
(the vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  
If an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110‐1‐12 or ER 1105‐2‐100, Appendix H, as appropriate. Unresolved 
concerns can be closed in DrChecks with a notation that the concern has been elevated to the 
vertical team for resolution. 


 
At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review. Review Reports will be considered an integral part of the ATR documentation and shall: 


 


 Identify the document(s) reviewed and the purpose of the review; 


 Disclose the names of the reviewers, their organizational affiliations, and include a short 
paragraph on both the credentials and relevant experiences of each reviewer; 


 Include the charge to the reviewers; 


 Describe the nature of their review and their findings and conclusions; 


 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 


attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 


 
ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete. The ATR Lead will prepare a Statement of 
Technical Review certifying that the issues raised by the ATR team have been resolved (or elevated to 
the vertical team). A Statement of Technical Review should be completed, based on work reviewed 
to date, for the AFB, draft report, and final report. A sample Statement of Technical Review is 
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included in Attachment 2. 
 


6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 
 


IEPR may be required for decision documents under certain circumstances. IEPR is the most independent 
level of review, and is applied in cases that meet certain criteria where the risk and magnitude of the 
proposed project are such that a critical examination by a qualified team outside of USACE is warranted. A 
risk‐informed decision, as described in EC 1165‐2‐214, is made as to whether IEPR is appropriate. IEPR 
panels will consist of independent, recognized experts from outside of the USACE in the appropriate 
disciplines, representing a balance of areas of expertise suitable for the review being conducted. There are 
two types of IEPR: 


 


 Type I IEPR. Type I IEPR reviews are managed outside the USACE and are conducted on project 
studies. Type I IEPR panels assess the adequacy and acceptability of the economic and 
environmental assumptions and projections, project evaluation data, economic analysis, 
environmental analyses, engineering analyses, formulation of alternative plans, methods for 
integrating risk and uncertainty, models used in the evaluation of environmental impacts of 
proposed projects, and biological opinions of the project study. Type I IEPR will cover the entire 
decision document or action and will address all underlying engineering, economics, and 
environmental work, not just one aspect of the study. For decision documents where a Type II IEPR 
(Safety Assurance Review) is anticipated during project implementation, safety assurance shall also 
be addressed during the Type I IEPR per EC 1165‐2‐214. 


 


 Type II IEPR. Type II IEPR, or Safety Assurance Review (SAR), are managed outside the USACE and 
are conducted on design and construction activities for hurricane, storm, and flood risk 
management projects or other projects where existing and potential hazards pose a significant 
threat to human life. Type II IEPR panels will conduct reviews of the design and construction 
activities prior to initiation of physical construction and, until construction activities are 
completed, periodically thereafter on a regular schedule. The reviews shall consider the 
adequacy, appropriateness, and acceptability of the design and construction activities in assuring 
public health safety and welfare. 


 
a. Decision on IEPR. IEPR will not be performed on this study. The factors informing this decision are 


outlined below: 
  


(a) Federal action is not justified by life safety, failure of the project would not pose a significant 
threat to human life, and life safety consequences and risks of non-performance of the project are 
not greater than under existing conditions; 
 


b) The estimated project cost is below the $200 million threshold; 
 


c) There is no request from the Governor of West Virginia for a peer review by independent experts; 
 


d) The study does not require an EIS; 
 


e) The information in the study or anticipated project design is not likely to be based on novel 
methods, involve the use of innovative materials or techniques, present complex challenges for 
interpretation, contain precedent-setting methods or models, or present conclusions that are 
likely to change prevailing practices; 
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f) The project design is not anticipated to require redundancy, resiliency, and/or robustness, unique 
construction sequencing, or a reduced or overlapping design construction schedule; and, 


 
g) There are no other circumstances where the Chief of Engineers or Director of Civil Works 


determines Type I IEPR is warranted. 
 


h) The District is submitting a Request for Exclusion from IEPR.  Once a determination has been 
made on the Exclusion Request, the review plan will be revised accordingly. 
 


7. POLICY AND LEGAL COMPLIANCE REVIEW 
 


All decision documents will be reviewed throughout the study process for their compliance with law and 
policy. Guidance for policy and legal compliance reviews is addressed in Appendix H, ER 1105‐2‐100. 
These reviews culminate in determinations that the recommendations in the reports and the supporting 
analyses and coordination comply with law and policy, and warrant approval or further recommendation 
to higher authority by the home MSC Commander. DQC and ATR augment and complement the policy 
review processes by addressing compliance with pertinent published Army policies, particularly policies 
on analytical methods and the presentation of findings in decision documents. 


 


8. COST ENGINEERING MANDATORY CENTER OF EXPERTISE (MCX) REVIEW AND CERTIFICATION 
 


Since it is expected that the recommended plan will only include rough order of magnitude costs, and, 
based on HQUSACE guidance, Cost Engineering MCX certification will not be required for the federal 
action recommended in this disposition study.   


 


9. MODEL CERTIFICATION AND APPROVAL 
 


EC 1105‐2‐412 mandates the use of certified or approved models for all planning activities to ensure the 
models are technically and theoretically sound, compliant with USACE policy, computationally accurate, 
and based on reasonable assumptions. Planning models, for the purposes of the EC, are defined as any 
models and analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage of the 
opportunities, to evaluate potential effects of alternatives and to support decision making. The use of a 
certified/approved planning model does not constitute technical review of the planning product. The 
selection and application of the model and the input and output data are still the responsibility of the 
users and are subject to DQC, ATR, and IEPR (if required). 
 
Interim Guidance on the Conduct of Disposition Studies (IG) 22 August 2016, Section11b indicates that 
planning model certification is not required for disposition studies; however, the decision document 
must include documentation of any planning models used.  


 


EC 1105‐2‐412 does not cover engineering models used in planning. The responsible use of well‐known 
and proven USACE developed and commercial engineering software will continue and the professional 
practice of documenting the application of the software and modeling results will be followed. As part of 
the USACE Scientific and Engineering Technology (SET) Initiative, many engineering models have been 
identified as preferred or acceptable for use on Corps studies and these models should be used 
whenever appropriate. The selection and application of the model and the input and output data is still 
the responsibility of the users and is subject to DQC, ATR, and IEPR (if required). 


 
a. Planning Models. The following planning models are anticipated to be used in the development of 
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the decision document: No models are anticipated to be used during this study.  
 
 


b. Engineering Models. The following engineering models are anticipated to be used in the 
development of the decision document: No models are anticipated to be used during this study. 


 


10. REVIEW SCHEDULES AND COSTS 
 


a. ATR Schedule and Cost.  
 


Item to Undergo ATR Schedule Estimated Cost (by PDT) 


Draft Integrated Study 
Report and Appendices 


15 days for review of draft final study report, 15 days 
for response to ATR comments and ATR certification. 
Start Date: July 2017 


$30,000 


 


11. PUBLIC PARTICIPATION 
 


State and Federal resource agencies may be invited to participate in the study covered by this review plan 
as partner agencies or as technical members of the PDT, as appropriate.  Agencies with regulatory review 
responsibilities will be contacted for coordination as required by applicable laws and procedures.  


 


Agency coordination letters were sent as a part of this study’s scoping efforts.  No formal public comment 
period has been outlined. Detailed information on the study will be posted on the public webpage. This 
information will include technical information and reports, study schedule, and other pertinent information 
about the study. Additional project information will be posted to an internal project sites for USACE use. 


 


12. REVIEW PLAN APPROVAL AND UPDATES 
 


The Great Lakes and Ohio River Division Commander is responsible for approving this Review Plan. The 
Commander’s approval reflects vertical team input (involving district, MSC, RMO, and HQUSACE 
members) as to the appropriate scope and level of review for the study report. Like the PMP, the 
Review Plan is a living document and may change as the study progresses. The home district is 
responsible for keeping the Review Plan up to date. Minor changes to the Review Plan since the last 
MSC Commander approval are documented in Attachment 3. Significant changes to the Review Plan 
(such as changes to the scope and/or level of review) should be re‐approved by the MSC Commander 
following the process used for initially approving the plan. The latest version of the Review Plan, along 
with the Commanders’ approval memorandum, will be posted on the Home District’s webpage. The 
latest Review Plan should also be provided to the RMO and home MSC. 


 


13. REVIEW PLAN POINTS OF CONTACT 
 


Public questions and/or comments on this review plan can be directed to the following points of 
contact: 


 


 Elliott Porter 
Study Lead, Pittsburgh District  
412-395-7479 
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 Roscoe Bright 
LRP District Liaison, Great Lakes and Ohio River Division 
513-684-3159 


 


 Beth Cade 
PCXIN, Huntington District  
304-399-5848 
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ATTACHMENT 1: TEAM ROSTERS 


Project Delivery Team* 


Name Role Office  Telephone Email 


Elliott Porter 


 


Study Lead CELRL-PMC-P 412-395-7479 Elliott.porter@usace.army.mil 


Bobbi Jo 
McClain 


Environmental & 
Cultural 
Resources 


CELRL-PM-P-E 412-395-7220 Bobbi.J.McClain@usace.army.mil 


Diane Czelusta Dam Safety  CELRL-ED-TG 412-395-7232 Diane.L.Czelusta@usace.army.mil 


Richard 
Schutte 


Geotechnical CELRP-EC-GG   Richard.W.Schutte@usace.army.mil 


Josh Nickel PE / Structural  CELRP-EC-NS 412-395-7134 Joshua.Nickel@usace.army.mil 


Susie Byrd Economics CELRP-PME-F 412-395-7164 Susannah.E.Byrd@usace.army.mil 


Ken Lieu Real Estate CELRP-RE 412-395-7535 Ken.L.Lieu@usace.army.mil 


John Dilla Operations CELRP-OP-L 412-395-7651 John.P.Dilla@usace.army.mil 


Leslie Williams Real Estate CELRH-E-Q 502-315-6946 Leslie.R.Williams@usace.army.mil 


Dana 
Adipietro 


Legal Counsel CELRP-OC 412-395-7493 Dana.M.Adipietro@usace.army.mil 


Jeff Hawk Public Affairs CELRP-PA 412-395-7501 Jeffrey.S.Hawk2@usace.army.mil 


*Team member name subject to change based on availability. 


 
 


Agency Technical Review Team* 


Name Role Office  Telephone Email 


Andrew 
MacInnes 


ATR Lead / Plan 
Form 


MVN 504-862-1062 Andrew.D.MacInnes@usace.army.mil 


 
Joe Hoke H&H SAS 912-652-5516 Joseph.T.Hoke@usace.army.mil 


Mark Haab Economics MVN 504-862-2497 Mark.E.Haab@usace.army.mil 


Joe Jordan Environmental MVP 309-794-5791 Joseph.W.Jordan@usace.army.mil 


Randy Roberts Real Estate SWD 469-487-7041 Randy.L.Roberts@usace.army.mil 


Cory Williams Geotech MVM 901-544-0667 Cory.H.Williams@usace.army.mil 


Larry Dalton Structural/Dam 
Safety 


MVR 502-315-6279 Larry.L.Dalton@usace.army.mil 



mailto:Andrew.D.MacInnes@usace.army.mil
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*Team member name subject to change based on availability. 


Agency Technical Review Team* 


Name Role Office  Telephone Email 


Andrew 
MacInnes 


ATR Lead / Plan 
Form 


CEMVN-
PD-P 


504-862-
1062 


Andrew.D.MacInnes@usace.army.mil 


Chip Hall 


Environmental 
Compliance 
/Cultural 
Resources 


CELRN-
PM-P 


615-736-
7666 


Charles.W.Hall@usace.army.mil 


Gary Walker Real Estate CELRH-RE-
P 


304-399-
6034 


Gary.M.Walker@usace.army.mil 


 Economics    


 Structural 
Engineering/Dam 
Safety 


   


 H&H Engineering    


 Geotechnical 
Engineering 


   


*Team member name subject to change based on availability. 
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ATTACHMENT 2: SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECISION DOCUMENTS 
 


COMPLETION OF AGENCY TECHNICAL REVIEW 


 


The Agency Technical Review (ATR) has been completed for the <type of product> for <project name and 
location>. The ATR was conducted as defined in the project’s Review Plan to comply with the requirements of EC 
1165-2-214. During the ATR, compliance with established policy principles and procedures, utilizing justified and 


valid assumptions, was verified. This included review of: assumptions, methods, procedures, and material used in 
analyses, alternatives evaluated, the appropriateness of data used and level obtained, and reasonableness of the 
results, including whether the product meets the customer’s needs consistent with law and existing US Army Corps 
of Engineers policy.  The ATR also assessed the District Quality Control (DQC) documentation and made the 
determination that the DQC activities employed appear to be appropriate and effective. All comments resulting 


from the ATR have been resolved and the comments have been closed in DrChecks
sm


. 


 


SIGNATURE 
  


Name Date 


ATR Team Leader 


Office Symbol/Company 


 


SIGNATURE 
  


Name Date 


Project Manager 


Office Symbol 


 


SIGNATURE 
  


Name Date 


Architect Engineer Project Manager
1
 


Company, location 


 


SIGNATURE 
  


Name Date 


Review Management Office Representative 


Office Symbol 


 


CERTIFICATION OF AGENCY TECHNICAL REVIEW 


 


Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns and 


their resolution. 


 


As noted above, all concerns resulting from the ATR of the project have been fully resolved. 


 


 


SIGNATURE 
  


Name Date 


Chief, Engineering Division 


Office Symbol 


 


SIGNATURE 
  


Name Date 
Chief, Planning Division 


Office Symbol 
 


1 
Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3: REVIEW PLAN REVISIONS 
 


Revision Date Description of Change 
Page / Paragraph 


Number 
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ATTACHMENT 4: ACRONYMS AND ABBREVIATIONS 
 


Term Definition Term Definition 


AFB Alternative Formulation Briefing NED National Economic Development 


ASA(CW) Assistant Secretary of the Army for Civil 
Works 


NER National Ecosystem Restoration 


ATR Agency Technical Review NEPA National Environmental Policy Act 


CSDR Coastal Storm Damage Reduction O&M Operation and maintenance 


DPR Detailed Project Report OMB Office and Management and Budget 


DQC District Quality Control/Quality Assurance OMRR&R Operation, Maintenance, Repair, 
Replacement and Rehabilitation 


DX Directory of Expertise OEO Outside Eligible Organization 


EA Environmental Assessment OSE Other Social Effects 


EC Engineer Circular PCX Planning Center of Expertise 


EIS Environmental Impact Statement PDT Project Delivery Team 


EO Executive Order PAC Post Authorization Change 


ER Ecosystem Restoration PMP Project Management Plan 


FDR Flood Damage Reduction PL Public Law 


FEMA Federal Emergency Management Agency QMP Quality Management Plan 


FRM Flood Risk Management QA Quality Assurance 


FSM Feasibility Scoping Meeting QC Quality Control 


GRR General Reevaluation Report RED Regional Economic Development 


Home 
District/MSC 


The District or MSC responsible for the 
preparation of the decision document 


RMC Risk Management Center 


HQUSACE Headquarters, U.S. Army Corps of 
Engineers 


RMO Review Management Organization 


IEPR Independent External Peer Review RTS Regional Technical Specialist 


ITR Independent Technical Review SAR Safety Assurance Review 


LRR Limited Reevaluation Report USACE U.S. Army Corps of Engineers 


MCX Mandatory Center of Expertise WRDA Water Resources Development Act 


MSC Major Subordinate Command   
 
 





